## **ASSIGNMENT TRACKER**

## **Web Final Project Report**by Uralov Tair & Toibazar Islambek

Assignment	Status	Time Spent	Start date	Status Update	Issues
Making draft of our website	Done	1.5 hrs	11/20/2018	First of all, we decided to create draft of our site	
Draft done well	Done	2.5 hrs	11/22/2018	Successfully created draft of our future website	
First steps	Done	3 hrs	11/24/2018	So, we started implementing our draft	
Problems	Done		11/27/2018	During realization part we had some unexpected problems	Our content displayed incorrectly
Problems	Done		11/27/2018	During realization part we had some unexpected problems	Additionly, we had some minor mistakes
Problems	Done		11/27/2018	During realization part we had some unexpected problems	We had obstacles with the adaptability of the site
Problem fixing	Done	2.5 hrs	11/30/2018	We had fixed majority of problems	Most of the problems were solved, but some remained
Problem fixing	Done		11/30/2018	We had fixed majority of problems	Fixed problems related to JavaScript
Implementation with fixed problems	Done	2 hrs	12/6/2018	Implanted problems	
Minor corrections	Done	1.5 hrs	12/10/2018	Made some readjustments related to design of website	During alteration our section part displayed wrongly
JavaScript	Done	2 hrs	12/12/2018	We focused more on JavaScript	Slider incorrectly displayed
Problem fixing	Done	1.5 hrs	12/14/2018	Fixed problems with JS and section part	
Design of website	Done	1 hr	12/16/2018	Redesigned welcome part	There were some problems with the background image
Final changes	Done	1.5 hrs	12/20/2018	We did our final changes to website	